Seq No
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Current Status
Board Disposition
Approval Date
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CCR Rev
Revision Date
Affected Doc No
Affected Doc Name
Requirements Document?
Requirements in ECRS?
Requirements Traceable?
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Traceability Affected
Traceability Status

1
423-42-01-091
Baseline SORCE DMR
22-Dec-03
Closed
Approved
15-Mar-04

R0
22-Dec-03
451-DMR-SORCE
SORCE DMR
No
No
No







2
423-35-10-001
Baseline New EOS Networks-Aura SIPS ICD
16-Oct-03
Closed
Approved
3-Mar-04
12-Apr-04
R0
16-Oct-03
423-35-10
ICD between EOS Networks & SIPS for Aura Instruments
No
No
No







3
423-46-03-001
EMD Specific Maintenance Requests
11-Dec-03
Closed
Approved
27-Feb-04
27-Feb-04
R0
11-Dec-03
423-46-03
EMD Task 101 SOW
No
No
No







4
423-41-57-032
Update TES SIPS ICD
20-Nov-03
Awaiting P.R.
Approved
26-Mar-04
13-Apr-04
R0
20-Nov-03
423-10-01-0
L2 Requirements, Volume 0 Overall
Yes
Yes
Yes
Updated
0
0
0













423-41-57-10
ICD between ECS and SIPS, Volume 10, TES Data Flows
No
No
No







5
423-41-63-008
Remove data types from EMOS/SDPS I/F
30-Jan-04
Awaiting MOD
Approved
17-Mar-04
6-Apr-04
R0
30-Jan-04
423-41-63
ICD between EMOS and SDPS
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







6
423-42-01-092
Baseline Aura FDS/EMOS ICD
5-Jan-04
Pending publication
Approved
15-Mar-04

R0
5-Jan-04
FDS-EMOS-Aura
ICD between FDS and EMOS for Aura
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







7
423-41-57-026
Update ECS/ICESAt SIPS ICD
14-Jun-02
In signature cycle
Approved
15-Mar-04

R2
19-Nov-02
423-10-01-0
L2 Requirements, Volume 0 Overall
Yes
Yes
Yes

















423-41-57-11
ICD between ECS and SIPS, Volume 11 ICESat Data Flows
No
No
No

















423-46-01
EMD F&PRS
Yes
Yes
No







8
423-35-09-001
Baseline New EOS Networks-Aqua SIPS ICD
16-Apr-03
In signature cycle
Approved
9-Feb-04

R0
16-Apr-03
423-35-09
ICD between EOS Networks & SIPS for Aqua Instruments
No
No
No







9
423-46-01-002
EMD FPRS Update for Task 1
2-Jul-03
Awaiting MOD
Approved
6-Feb-04
23-Feb-04
R1
15-Dec-03
423-46-01
EMD F&PRS
Yes
Yes
No
Updated
4
18
22



10
423-42-01-089
Baseline Aura FDS/GDAAC ICD
2-Oct-03
Pending publication
Approved
2-Feb-04

R0
2-Oct-03
FDS-GDAAC-Aura
ICD between FDS and GDAAC for Aura
No
No
No







11
423-01-35-127
EDOS-EGS ICD Update for Aura
1-May-03
Awaiting MOD
Approved
20-Jan-04
2-Apr-04
R1
7-Aug-03
423-ICD-EDOS/EGS
ICD between EDOS and EGS
No
No
No







12
423-41-57-010
Baseline MODAPS SIPS ICD
16-Dec-99
Awaiting MOD
Approved
5-Dec-03
30-Jan-04
R6
23-Sep-03
423-41-57-6
ICD between ECS and SIPS, Volume 06 MODIS (MODAPS)
No
No
No







13
423-46-02-001
EMD Task 101 CDRD Revision
25-Sep-03
Awaiting MOD
Approved
13-Nov-03
20-Nov-03
R0
25-Sep-03
423-46-02
CDRD for EMD Task 101
No
No
No







14
423-41-67-001
DFCD, NCEP Stratospheric Analysis Files
25-Jun-03
In signature cycle
Approved
13-Nov-03

R0
25-Jun-03
423-41-67
DFCD for NCEP Stratospheric Analysis Combined Product
No
No
No







15
423-41-57-031
Baseline ECS - OSIPS ICD
8-Aug-03
Awaiting MOD
Approved
12-Nov-03
23-Feb-04
R1
4-Sep-03
423-10-01-0
L2 Requirements, Volume 0 Overall
Yes
Yes
Yes
Updated
0
0
0













423-41-02
ECS F&P Requirements Specification
Yes
Yes
Yes

















423-41-57-13
ICD between ECS and SIPS, Volume 13, OMI
No
No
No

















423-46-01
EMD F&PRS
Yes
Yes
No







16
423-42-01-086
Aura & DSMC Updates to EOC/WOTIS ICD
3-Apr-03
Awaiting MOD
Approved
21-Jul-03
10-Feb-04
R0
3-Apr-03
423-42-05
ICD between EOC and WOTIS
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







17
423-46-03-002
Add Doc Version to Para 1.2.2.3
15-Apr-04
Pending Assessments



R0
15-Apr-04
423-46-03
EMD Task 101 SOW
No
No
No







18
423-41-56-007
ECS/DAS ICD for eta and CERES products
7-Apr-04
Pending Assessments



R0
7-Apr-04
423-41-56
ICD between ECS and DAS
Yes
Yes
No

















423-46-01
EMD F&PRS
Yes
Yes
No







19
423-42-01-094
Baseline Aura FDS/FOT ICD
29-Mar-04
Pending Assessments



R0
29-Mar-04
FDS-FOT-Aura
ICD between FDS and FOT for Aura
No
No
No







20
423-42-01-093
EOC/WOTIS ICD Aura Launch Updates
24-Mar-04
Pending Assessments



R0
24-Mar-04
423-42-05
ICD between EOC and WOTIS
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







21
423-10-47-003
Aura MSRD - Revision 2 Launch Updates
17-Mar-04
Overdue Assessments



R0
17-Mar-04
423-10-47
Aura MSRD
Yes
Yes
No







22
423-01-41-256
EMOS DIDS for Aura
12-Mar-04
Overdue Assessments



R0
12-Mar-04
423-41-03
ECS CDRD
No
No
No







23
423-46-01-003
Updates for MLS/SAGE III/AMSR-E
2-Mar-04
Overdue Assessments



R0
2-Mar-04
423-46-01
EMD F&PRS
Yes
Yes
No







24
423-41-57-034
Add Physical Media Order Capability
1-Mar-04
Overdue Assessments



R0
1-Mar-04
423-41-57-9
ICD between ECS and SIPS, Volume 09 MTMGW
No
No
No







25
423-13-01-002
ESDIS Quality Assurance Plan
19-Feb-04
Overdue Assessments



R0
19-Feb-04
505-13-01
ESDIS Quality Assurance Plan
No
No
No







26
423-42-01-090
Add Additional Reqmt Against GN Elements
22-Dec-03
Scheduled for ICWG



R0
22-Dec-03
ICES-401-SPEC-002
ICESat MORD
Yes
No
No







27
423-41-40-014
Add End-to-End Checksum to PDR
5-Dec-03
Pending Assessments



R0
5-Dec-03
505-41-40
ICD between ECS and GSFC DAAC
No
No
No







28
423-01-35-128
Update EDOS-GN ICD for Aura
5-Dec-03
Overdue Assessments



R0
5-Dec-03
423-ICD-EDOS/GN
ICD between EDOS and GN
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







29
423-41-57-033
Add scp and End-to-End Checksumming
21-Nov-03
Pending Revision



R0
21-Nov-03
423-41-57
ICD between ECS and SIPS, Volume 0
No
No
No







30
423-10-00-009
Baseline Implementation SEMP
23-Jul-03
Overdue Assessments



R0
23-Jul-03
429-03-02-023
NPP SEMP for the Implementation Phase
No
No
No







31
423-01-30-037
Update L2 Req Docs for WOTIS ICD Changes
7-Jul-03
Overdue Assessments



R1
6-Feb-04
423-10-01-0
L2 Requirements, Volume 0 Overall
Yes
Yes
Yes

















423-10-01-3
L2 Requirements, Volume 3 ETS
Yes
Yes
Yes

















423-10-01-7
L2 Requirements, Volume 7 GN PGS
Yes
Yes
Yes

















505-10-01-6
L2 Requirements, Volume 6 EMSN
Yes
Yes
Yes







32
423-42-01-088
Update/Baseline the ADEOS-II Cat Interop IRD/ICD
25-Jun-03
Overdue Assessments



R0
25-Jun-03
EOIS/AD2-ND-007
IRD for ADEOS II Catalog Interoperability
Yes
Yes
No

















EOIS/AD2-ND-109
ADEOS-II Catalogue Interoperability ICD
Yes
No
No







33
423-42-04-001
Delete ESDIS/GN ICD
16-May-03
Overdue Assessments



R0
16-May-03
423-42-04
ICD between ESDIS and GN AM-1
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







34
423-41-57-028
Update to Vol 8 - MLS ECS SIPS ICD
24-Jan-03
Overdue Assessments



R1
2-Mar-04
423-10-01-0
L2 Requirements, Volume 0 Overall
Yes
Yes
Yes

















423-41-57-8
ICD between ECS and SIPS, Volume 08 MLS Data Flows
No
No
No







35
423-42-10-001
Baseline the ICD between JPL PO.DAAC & NSIDC for ADEOS-II L1A Data Flows
24-Jul-02
Hold-open action



R0
24-Jul-02
423-42-10
ICD between JPL PO.DAAC & NSIDC for ADEOS-II L1A Data Flows
No
No
No

















NAS5-60000 (Att P)
Attachment P to ECS Contract
No
No
No







36
423-35-02-001
Baseline New EMSn - Non-ECS Elements ICD
10-Dec-01
Hold-open action



R1
9-Apr-02
423-35-02
ICD between EMSn and Non ECS Elements
No
No
No

















540-037
ICD between EBnet and ASTER GDS
No
No
No

















540-047
ICD between EBnet and TSDIS
No
No
No

















540-097
ICD between EBnet and LPS
No
No
No







37
423-42-08-001
Baseline ESDIS-AMSR-E ICD
19-Sep-01
Scheduled for ICWG



R1
25-Apr-02
423-42-08
ICD between ESDIS and NASDA EOC for Aqua AMSR-E
No
No
No







38
423-01-41-240
Change to DID 534
8-Mar-01
Hold-open action



R0
8-Mar-01
423-41-03
ECS CDRD
No
No
No







Three CCRs shown in bold (Seq. No. 1 to 3) are closed between March 9, 2004 and April 20, 2004. First CCR is approved and closed after March 9, 2003. The remaining two CCRs approved before March 9, 2004 are closed.

Five CCRs shown in bold and underline (Seq. No. 1 and 4 to 7) are approved  between March 9, 2004 and April 20, 2004.

Six new CCRs shown in bold, italic  and underline (Seq. Nos. 17 to 22) are released by the  ESDIS CM Office after March 9, 2004.

Four (4) new requirements are added, eighteen (18) are modified and twenty two (22) are deleted for the CCR (Seq. No. 9) entitled EMD F&PRS updates for task 1.
